

Directing a Project (DP)

DP4

Giving Ad-Hoc Direction

DP1

Authorising Initiation

DP2

Authorising a Project

DP3

Authorising a Stage or Exception Plan

DP5

Confirming Project Closure

Starting Up a Project (SU)

SU1

Appointing PB Executive and Project Manager

SU2

Designing a Project Management Team

SU3

Appointing a Project Management Team

SU4

Preparing a Project Brief

SU5

Defining Project Approach

SU6

Planning an Initiation Stage

Initiating a Project (IP)

IP1

Planning Quality

IP2

Planning a Project

IP3

Refining the Business Case and Risks

IP4

Setting up Project Controls

IP5

Setting up Project Files

IP6

Assembling a Project Initiation Document

Managing Stage Boundaries (SB)

SB1

Planning a Stage

SB2

Updating a Project Plan

SB3

Updating a Project Business Case

SB4

Updating the Risk Log

SB5

Reporting a Stage End

SB6

Producing an Exception Plan

Controlling a Stage (CS)

CS1

Authorising Work Package

CS2

Assessing Progress

CS3

Capturing Project Issues

CS4

Examining Project Issues

CS5

Reviewing Stage Status

CS6

Reporting Highlights

CS7

Taking Corrective Action

CS8

Escalating Project Issues

CS9

Receiving Completed Work Package

Closing a Project (CP)

CP1

De-Commissioning a Project

CP2

Identifying Follow-on Actions

CP3

Project Evaluation Review

Managing Product Delivery (MP)

MP1

Accepting a Work Package

MP2

Executing Work Package

MP3

Delivering Work Package



0845 6439 101
www.AFAprojects.com

Planning (PL)

PL1

Designing a Plan

PL2

Defining and Analysing Products

PL3

Identifying Activities and Dependencies

PL4

Estimating

PL5

Scheduling

PL6

Analysing Risks

PL7

Completing a Plan